MODIS T Meeting Minu

Minutes of the MODIS Team Meeting held on Tuesday August 15, 1995,

Action Items:

94. Provide a detailed (high fidelity) analysis of scatter in the scan cavity. The results would determine
the need for PF near field scatter measurements vs scan angle. Assigned to Guenther 8/23/94 Preliminary
results due 10/15/94. Final due 2/28/95. New due date 4/28/95 CLOSED 7/31/95

112. Analyze the ScMA optical design. Assigned to Waluschka 1/31/95. Due 2/ 7/95 CLOSED 8/15/95

113. Determine the best method to display a fixed pattern noise (herringbone, Spec 3.4.5.3.3). Assigned to
Knight 8/15/95. Due 10/15/95.

Distribution:

v Richard Weber Bruce Guenther Larissa Graziani

v John Bauernschub v George Daelemans v Bob Martineau
Rosemary Vail v Mitch Davis v Bob Silva
Lisa Shears v Ken Anderson v Robert Kiwak
Mike Roberto v Rick Sabatino v Harvey Safren

v Gene Waluschka v Cherie Congedo v Ed Knight

v Bill Barnes Jose Florez v Harry Montgomery

v Les Thompson v Gerry Godden Marvin Maxwell

v John Bolton v Sal Cicchelli Bill Mocarsky
Pat Delosa

The following items were distributed:

1) Weekly Status Report #202
2) SBRC Memos submission from week #194
3) Minutes of the previous team meeting
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